
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/17/2014

ESTIMATE SUMMARY 09:30:48

CONTID: C19458         ESTIMATE NO: 0008 PROG 2005

PCN: 19458-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76; EAST OF CROOK TO SEDGWICK PERCENT TIME:

PROJECT NO: IM0762-051                    

I-76; EAST OF CROOK TO SEDGWICK

NAME OF ROAD: 076A

PROJECT COUNTIES: SEDGWICK

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING 10/15/2014 DATE TIME STARTED 04/01/2014

1103 OLD TOWNE LANE STE 201A DATE LET 11/21/2013 DATE WORK BEGAN

 DATE AWARDED 12/04/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/27/2013 DATE ACCEPTED

CHEYENNE WY 82009                  DATE NOTICE TO PROCEED 04/01/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,230,408.87 PARTICIPATING $ $ 4,378,031.08

AWARD PROJECT AMT: 16,988,830.53 NON-PARTICIPATING 111,542.24

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -751,547.15

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -131,327.20

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.77

WORK DAYS

WORK DAYS

38.46%

13,065,612.42

4,489,573.32

3,738,026.17

3,606,698.97

$

$

$

$

7,886,032.64

278,763.81

8,164,796.45

1,248,369.30

9,413,165.75

-222,122.46

0.00

9,191,043.29

0.00

AMOUNT DUE 9,191,043.29 3,606,698.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,606,698.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LOGAN

  

127.0 TIME ALLOW: 209

ORIG TIME ALLOW: 139
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Structure 13.000

46.000

202-00001  
 

18,585.0059.000

14,490.00

211.000

EACH

315.00000

0010 *Removal of Gutter 840.000

0.000

202-00202  
 

3,780.00840.000

0.00

840.000

LF  

4.50000

0015 *Removal of Concrete Pavement 11,557.000

3,775.000

202-00210  
 

337,304.0015,332.000

83,050.00

20,640.000

SY  

22.00000

0020 *Removal of Asphalt Mat (Planing) 18,955.000

916.000

202-00240  
 

27,819.4019,871.000

1,282.40

22,979.000

SY  

1.40000

0025 *Removal of Light Standard 6.000

0.000

202-00700  
 

2,850.006.000

0.00

6.000

EACH

475.00000

0030 *Removal of Light Standard Foundation 6.000

0.000

202-00705  
 

2,460.006.000

0.00

6.000

EACH

410.00000

0035 *Removal of Ground Sign 43.000

0.000

202-00810  
 

6,450.0043.000

0.00

43.000

EACH

150.00000

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

144.000

EACH

45.00000

0045 *Removal of Road Closure Gate 2.000

0.000

202-01030  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0050 *Removal of Guardrail Type 3 1,250.000

0.000

202-01130  
 

4,437.501,250.000

0.00

3,300.000

LF  

3.55000

0055 *Removal of End Anchorage 12.000

0.000

202-01300  
 

2,340.0012.000

0.00

32.000

EACH

195.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) 7,760.000

0.000

203-00060  
 

100,880.007,760.000

0.00

9,552.000

CY  

13.00000

0065 *Muck Excavation 15.000

0.000

203-00100  
 

330.0015.000

0.00

15.000

CY  

22.00000

0070 Blading 7.000

18.000

203-01500  
 

2,550.0025.000

1,836.00

200.000

HOUR

102.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

50.000

HOUR

120.00000

0080 Erosion Log (12 Inch) 850.000

0.000

208-00002  
 

2,635.00850.000

0.00

2,000.000

LF  

3.10000

0085 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

750.000

LF  

2.50000

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0095 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

45.00000

0100 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

55.00000

0105 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

60.000

HOUR

125.00000

0110 Erosion Control Supervisor 15.000

2.000

208-00206  
 

1,062.5017.000

125.00

60.000

DAY 

62.50000



CONTID: C19458         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset End Section 4.000

0.000

210-00015  
 

1,320.004.000

0.00

4.000

EACH

330.00000

0117 Res Light Standard MCR 003/CMO 008 6.000

0.000

210-00750  
 

7,200.006.000

0.00

6.000

EACH

1,200.00000

0120 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

126.000

EACH

200.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

87.000

ACRE

430.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

87.000

ACRE

1,270.00000

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

92.000

ACRE

475.00000

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

3,750.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

22,750.000

LB  

2.75000

0150 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

5.000

ACRE

3,100.00000

0155 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,840.000

SY  

2.25000

0160 Aggregate Base Course (Class 6) 32.970

0.000

304-06000  
 

164.8532.970

0.00

4,363.000

TON 

5.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

0.000

TON 

1.00000

0166 ABC (CL 7) MCR 001/CMO 008 1,966.000

4,399.000

304-07005  
 

8,529.106,365.000

5,894.66

42,827.000

CY  

1.34000

0170 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

12,444.000

89,574.000

310-00608  
 

137,724.30102,018.000

120,924.90

289,664.000

SY  

1.35000

0175 Hot Mix Asphalt (Patching) (Asphalt) 8.910

0.000

403-00720  
 

1,202.858.910

0.00

1,200.000

TON 

135.00000

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 11,482.520

5,303.980

403-34741  
 

1,275,774.0016,786.500

403,102.48

33,083.000

TON 

76.00000

0180 MATERIAL ALLOWANCE Granite Canyon 3/4" Rock 21,600.479

-5,303.980

82,949.1816,296.499

-26,997.26TON 

5.09000

0180 MATERIAL ALLOWANCE Granite Canyon Washed Crusher Fines 21,600.480

-5,303.980

119,616.3116,296.500

-38,931.21TON 

7.34000

0180 MATERIAL ALLOWANCE Julesburg 3AHA Sand 21,600.481

-5,303.981

58,993.3316,296.500

-19,200.41TON 

3.62000

0180 MATERIAL ALLOWANCE Ovid Sand 21,600.481

-5,303.981

8,800.1116,296.500

-2,864.15TON 

0.54000

0180 MATERIAL ALLOWANCE I-76 Sedgwick RAP 21,600.479

-5,303.979

54,430.3116,296.500

-17,715.29TON 

3.34000

0185 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

38,186.960

403-34871  
 

3,054,956.8038,186.960

3,054,956.80

107,460.000

TON 

80.00000
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PCN: 19458-BID    ESTIMATE RUN

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE Granite Canyon 3/4" Rock 61,081.000

-38,186.961

116,530.6622,894.039

-194,371.63TON 

5.09000

0185 MATERIAL ALLOWANCE Granite Canyon Washed Crusher Fines 82,507.000

-38,186.960

325,309.0944,320.040

-280,292.29TON 

7.34000

0185 MATERIAL ALLOWANCE Julesburg 3AHA Sand 18,495.000

-18,495.000

0.000.000

-70,281.00TON 

3.80000

0185 MATERIAL ALLOWANCE Ovid Sand 80,680.000

-38,186.963

22,946.2442,493.037

-20,620.96TM  

0.54000

0185 MATERIAL ALLOWANCE I-76 Sedgwick RAP 107,460.000

-38,186.959

221,673.7369,273.041

-122,198.27TON 

3.20000

0190 Emulsified Asphalt (HFMS-2P) (High Float) (Polymerized) 0.000

0.000

411-10275  
 

0.000.000

0.00

0.000

GAL 

3.00000

0191 Recycling Agent 389.000

33,322.000

411-90040  
 

101,133.0033,711.000

99,966.00

111,867.000

GAL 

3.00000

0195 *Concrete Pavement (8 Inch) (Fast Track) 11,557.000

3,775.000

412-00805  
 

965,916.0015,332.000

237,825.00

20,640.000

SY  

63.00000

0200 *Partial Depth Repair of Concrete Pavement 3,782.000

329.000

412-05000  
 

172,662.004,111.000

13,818.00

6,152.000

SF  

42.00000

0205 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

65.000

CY  

180.00000

0209 18 In RCP MCR 001/CMO 007 16.000

0.000

603-01180  
 

864.0016.000

0.00

16.000

LF  

54.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *24 Inch Reinforced Concrete Pipe 48.000

0.000

603-01240  
 

6,720.0048.000

0.00

48.000

LF  

140.00000

0215 *36 Inch Reinforced Concrete Pipe 40.000

0.000

603-01360  
 

5,600.0040.000

0.00

40.000

LF  

140.00000

0219 18 In RCES MCR 002/CMO 007 2.000

0.000

603-05018  
 

2,236.002.000

0.00

2.000

EACH

1,118.00000

0220 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

735.00000

0221 36 In RCES MCR 003/CMO 007 1.000

0.000

603-05036  
 

1,575.001.000

0.00

1.000

EACH

1,575.00000

0225 *18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

2,425.000

LF  

16.00000

0230 *4 Inch Perforated Pipe Underdrain 114.000

0.000

605-00040  
 

4,560.00114.000

0.00

114.000

LF  

40.00000

0235 *Subsurface Drain Outlet 310.000

0.000

605-84000  
 

4,805.00310.000

0.00

390.000

LF  

15.50000

0240 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

5,862.500

LF  

21.75000

0240 MATERIAL ALLOWANCE Guardrail TY 3 (6-3) 5,862.500

0.000

66,187.635,862.500

0.00LF  

11.29000

0245 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

9.000

EACH

800.00000
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PCN: 19458-BID    ESTIMATE RUN

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 MATERIAL ALLOWANCE End Anchor 3D 9.000

0.000

3,402.819.000

0.00EACH

378.09000

0250 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

25.000

EACH

1,675.00000

0250 MATERIAL ALLOWANCE End Anchor (Flared) 25.000

0.000

27,235.0025.000

0.00EACH

1,089.40000

0252 Road Closure Gate 0.000

0.000

607-60620  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0255 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,630.000

LF  

6.00000

0260 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

51.000

EACH

24.00000

0265 *Delineator (Post Mounted)(Type I) 0.000

0.000

612-00081  
 

0.000.000

0.00

64.000

EACH

30.00000

0270 *Delineator (Post Mounted)(Type II) 0.000

0.000

612-00082  
 

0.000.000

0.00

4.000

EACH

32.00000

0275 *Delineator (Post Mounted)(Type III) 0.000

0.000

612-00083  
 

0.000.000

0.00

25.000

EACH

35.00000

0280 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

971.000

EACH

100.00000

0280 MATERIAL ALLOWANCE Driveable Delineator Type I 0.000

971.000

32,023.58971.000

32,023.58EACH

32.98000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

156.000

EACH

110.00000

0285 MATERIAL ALLOWANCE Driveable Delineator II 0.000

156.000

5,177.64156.000

5,177.64EACH

33.19000

0290 *3 Inch Electrical Conduit (Bored) 1,738.000

0.000

613-00306  
 

26,070.001,738.000

0.00

1,738.000

LF  

15.00000

0295 *2 Inch Electrical Conduit (Plastic) 3,389.000

3,945.000

613-01200  
 

47,671.007,334.000

25,642.50

7,334.000

LF  

6.50000

0300 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

0.000

LF  

10.00000

0305 *Pull Box (16"x24"x12") 12.000

12.000

613-07026  
 

11,400.0024.000

5,700.00

24.000

EACH

475.00000

0310 *Wiring 0.400

0.000

613-10000  
 

10,000.000.400

0.00

1.000

L S 

25,000.00000

0315 *Light Standard Metal (40 Foot) 0.000

8.000

613-34400  
 

10,400.008.000

10,400.00

16.000

EACH

1,300.00000

0320 *Light Standard Foundation 14.000

2.000

613-40010  
 

9,600.0016.000

1,200.00

16.000

EACH

600.00000

0325 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

0.000.000

0.00

16.000

EACH

450.00000

0330 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

277.000

SF  

20.00000
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PCN: 19458-BID    ESTIMATE RUN

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MATERIAL ALLOWANCE Sign Panel Class I 0.000

277.000

2,202.15277.000

2,202.15SF  

7.95000

0335 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,314.000

SF  

25.00000

0335 MATERIAL ALLOWANCE Sign Panel Class II 0.000

1,314.000

15,176.701,314.000

15,176.70SF  

11.55000

0340 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

1,433.000

SF  

30.00000

0345 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

18.580

LF  

55.00000

0350 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

33.170

LF  

60.00000

0355 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

49.170

LF  

65.00000

0360 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

170.000

LF  

7.50000

0365 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

100.000

EACH

95.00000

0370 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

314.000

LF  

16.00000

0375 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

71.000

EACH

185.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

265,722.000

LF  

0.05000

0385 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

44.000

EACH

1,200.00000

0390 *Construction Surveying 0.220

0.000

625-00000  
 

18,700.000.220

0.00

1.000

L S 

85,000.00000

0395 *Mobilization 0.500

0.100

626-00000  
 

672,000.000.600

112,000.00

1.000

L S 

1,120,000.00000

0400 Public Information Services 0.400

0.100

626-01000  
 

3,000.000.500

600.00

1.000

L S 

6,000.00000

0405 *Pavement Marking Paint 703.000

1,140.000

627-00001  
 

92,150.001,843.000

57,000.00

3,327.000

GAL 

50.00000

0410 *Epoxy Pavement Marking CMO 5 0.000

0.000

627-00005  
 

0.000.000

0.00

1,453.000

GAL 

65.00000

0415 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

97.200

SF  

22.00000

0420 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

160.000

SF  

17.50000

0425 *Flagging CMO 5 862.500

574.000

630-00000  
 

30,166.501,436.500

12,054.00

5,100.000

HOUR

21.00000

0430 *Traffic Control Inspection CMO 5 54.000

6.000

630-00007  
 

16,500.0060.000

1,650.00

89.000

DAY 

275.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Traffic Control Management CMO 5 106.000

26.000

630-00012  
 

105,600.00132.000

20,800.00

209.000

DAY 

800.00000

0440 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

2,000.004.000

0.00

8.000

EACH

500.00000

0445 *Construction Traffic Sign (Panel Size A) 31.000

0.000

630-80341  
 

2,015.0031.000

0.00

62.000

EACH

65.00000

0450 *Construction Traffic Sign (Panel Size B) 53.000

0.000

630-80342  
 

3,975.0053.000

0.00

140.000

EACH

75.00000

0455 *Construction Traffic Sign (Panel Size C) 36.000

0.000

630-80343  
 

3,060.0036.000

0.00

72.000

EACH

85.00000

0460 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

12,000.001.000

0.00

2.000

EACH

12,000.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.500

-0.500

630-80358  
 

7,500.003.000

-1,250.00

7.000

EACH

2,500.00000

0470 *Drum Channelizing Device 350.000

0.000

630-80360  
 

10,500.00350.000

0.00

700.000

EACH

30.00000

0475 *Drum Channelizing Device (With Light) (Flashing) 12.500

0.000

630-80363  
 

500.0012.500

0.00

25.000

EACH

40.00000

0480 *Drum Channelizing Device (With Light) (Steady Burn) 1.000

0.000

630-80364  
 

45.001.000

0.00

8.000

EACH

45.00000

0485 *Portable Traffic Speed Monitor 1.500

0.000

630-80367  
 

2,625.001.500

0.00

4.000

EACH

1,750.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Concrete Barrier (Temporary) 828.000

0.000

630-80370  
 

37,260.00828.000

0.00

1,756.000

LF  

45.00000

0495 *Traffic Cone 200.000

0.000

630-80380  
 

3,000.00200.000

0.00

600.000

EACH

15.00000

0500 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

6.000

DAY 

1,500.00000

0505 *Impact Attenuator (Temporary) CMO 5 151.000

64.000

630-85011  
 

23,650.00215.000

7,040.00

430.000

DAY 

110.00000

0510 *Mobile Attenuator 222.000

65.000

630-85041  
 

35,875.00287.000

8,125.00

556.000

DAY 

125.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0520 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Asphalt Pavement Incentive 15,236.320

0.000

700-70012  
 

15,236.3215,236.320

0.00

475,570.000

F A 

1.00000

0530 F/A Concrete Pavement Incentive 11,891.540

0.000

700-70013  
 

11,891.5411,891.540

0.00

30,000.000

F A 

1.00000

0535 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

340,000.000

F A 

1.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

340,000.000

F A 

1.00000

0550 F/A On-The-Job Trainee 0.000

836.500

700-70021  
 

836.50836.500

836.50

4,480.000

HOUR

1.00000

0555 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 8,662,507.633,560,176.8418,896,450.71CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0016 Rem Conc Pvmt (Planing) (Spec) void 0.000

0.000

202-00217  
 

0.000.000

0.00

0.000

SY  

34.00000

0021 Rem Asphalt Mat (Planing)(Special) void 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

17.75000

0022 Rem Port Present Str (2) void 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

195.00000

0023 Rem Port Present Str (3) void 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

253.00000

0024 Rem Exp Device void 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

184.53000

0184 HMA (Gr SX) (100) (PG 76-28) void 0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

126.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0206 Waterproofing (Membrane) void 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

17.50000

0207 Br Expan Joint (Asphaultic Plug) void 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

177.90000

0208 Br Expan Device (0-4 In)(with SPP) void 0.000

0.000

518-01005  
 

0.000.000

0.00

0.000

LF  

365.00000

0211 Place Thin Bond Overlay (Poly Conc) void 0.000

0.000

519-03035  
 

0.000.000

0.00

0.000

SY  

92.00000

0212 Furnish Thin Bond Overlay (Poly Conc) void 0.000

0.000

519-03055  
 

0.000.000

0.00

0.000

CF  

105.00000

0213 Conc CL D (Bridge) void 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

600.00000

0214 Conc CL D (Bridge) (Spec) void 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,550.00000

0216 Galvanic Anodes void 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

57.00000

0217 Reinf Steel (Epoxy) void 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.45000

0396 Mobilization (w/o Autopay) void 0.000

0.000

626-00100  
 

0.000.000

0.00

0.000

L S 

218,425.73000

0553 F/A Utilities, Rentals, Electricity, Internet, Sanitary
void

0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

30,000.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0563 Added Item (Lump Sum)/ Supervision void 0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

93,744.80000

0600 Rem Conc Pvmt (Planing) (Spec) participating CMO 5 0.000

692.000

202-00217  
 

23,528.00692.000

23,528.00

693.000

SY  

34.00000

0605 Rem Asphalt Mat (Planing)(Special) participating CMO 5 1,148.000

0.000

202-00246  
 

20,377.001,148.000

0.00

1,148.000

SY  

17.75000

0610 Rem Port Present Str (2) participating CMO 5 340.090

0.000

202-00453  
 

66,317.55340.090

0.00

350.000

SY  

195.00000

0615 Rem Port Present Str (3) participating CMO 5 0.420

0.000

202-00460  
 

106.260.420

0.00

0.420

SY  

253.00000

0620 Rem Exp Device participating CMO 5 0.000

0.000

202-00504  
 

0.000.000

0.00

81.000

LF  

184.53000

0625 HMA (Gr SX) (100) (PG 76-28) participating CMO 5 0.000

265.090

403-34871  
 

33,401.34265.090

33,401.34

552.000

TON 

126.00000

0630 Waterproofing (Membrane) participating CMO 5 0.000

1,259.000

515-00120  
 

22,032.501,259.000

22,032.50

2,654.000

SY  

17.50000

0635 Br Expan Joint (Asphaultic Plug) participating CMO 5 0.000

0.000

518-01001  
 

0.000.000

0.00

638.000

LF  

177.90000

0640 Br Expan Device (0-4 In)(with SPP) participating CMO 5 0.000

0.000

518-01005  
 

0.000.000

0.00

81.000

LF  

365.00000

0640 MATERIAL ALLOWANCE Rail, Seal, Lube, Device (0-4") 81.000

0.000

13,667.1381.000

0.00LF  

168.73000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0645 Place Thin Bond Overlay (Poly Conc) participating CMO 5 0.000

0.000

519-03035  
 

0.000.000

0.00

608.000

SY  

92.00000

0650 Furnish Thin Bond Overlay (Poly Conc) participating CMO
5

0.000

0.000

519-03055  
 

0.000.000

0.00

475.000

CF  

105.00000

0655 Conc CL D (Bridge) participating CMO 5 0.000

0.000

601-03040  
 

0.000.000

0.00

24.000

CY  

600.00000

0660 Conc CL D (Bridge) (Spec) participating CMO 5 25.400

0.000

601-03041  
 

39,370.0025.400

0.00

35.000

CY  

1,550.00000

0665 Galvanic Anodes participating CMO 5 827.000

0.000

601-51005  
 

47,139.00827.000

0.00

875.000

EACH

57.00000

0670 Reinf Steel (Epoxy) participating CMO 5 0.000

0.000

602-00020  
 

0.000.000

0.00

8,903.000

LB  

1.45000

0675 Mobilization (w/o Autopay) participating CMO 5 0.540

0.000

626-00100  
 

63,511.480.540

0.00

1.000

L S 

117,613.85000

0680 F/A participating - Utilities, Rentals, 0.000

0.000

700-70034  
 

0.000.000

0.00

16,153.850

F A 

1.00000

0685 Added Item (Lump Sum)/ Supervision Overhead 
participating CMO 5

0.620

0.000

900-00014  
 

31,296.340.620

0.00

1.000

L S 

50,477.97000

CAT 360,746.6078,961.84807,795.41CURRENT AMT0300 $ $ $

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0700 Rem Conc Pvmt (Planing) (Spec) nonparticipating CMO 6 1,182.000

0.000

202-00217  
 

40,188.001,182.000

0.00

2,978.000

SY  

34.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0705 Rem Asphalt Mat (Planing)(Special) nonparticipating CMO
6

0.000

0.000

202-00246  
 

0.000.000

0.00

1,924.000

SY  

17.75000

0710 Rem Port Present Str (2) nonparticipating CMO 6 1.390

0.000

202-00453  
 

271.051.390

0.00

500.000

SY  

195.00000

0715 Rem Port Present Str (3) nonparticipating CMO 6 0.000

0.000

202-00460  
 

0.000.000

0.00

5.000

SY  

253.00000

0720 Rem Exp Device nonparticipating CMO 6 36.000

101.000

202-00504  
 

25,280.61137.000

18,637.53

538.000

LF  

184.53000

0725 HMA (Gr SX) (100) (PG 76-28) nonparticipating CMO 6 0.000

0.000

403-34871  
 

0.000.000

0.00

240.000

TON 

126.00000

0730 Waterproofing (Membrane) nonparticipating CMO 6 0.000

0.000

515-00120  
 

0.000.000

0.00

1,428.000

SY  

17.50000

0740 Br Expan Device (0-4 In)(with SPP) nonparticipating CMO
6

36.000

75.000

518-01005  
 

40,515.00111.000

27,375.00

538.000

LF  

365.00000

0740 MATERIAL ALLOWANCE Rail, Seal, Lube, Device (0-4") 502.000

-75.000

72,047.71427.000

-12,654.75LF  

168.73000

0745 Place Thin Bond Overlay (Poly Conc) nonparticipating 
CMO 6

197.500

329.200

519-03035  
 

48,456.40526.700

30,286.40

2,642.000

SY  

92.00000

0750 Furnish Thin Bond Overlay (Poly Conc) nonparticipating 
CMO 6

142.400

185.100

519-03055  
 

34,387.50327.500

19,435.50

1,984.000

CF  

105.00000

0755 Conc CL D (Bridge) nonparticipating CMO 6 41.000

1.720

601-03040  
 

25,632.0042.720

1,032.00

160.000

CY  

600.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0760 Conc CL D (Bridge) (Spec) nonparticipating CMO 6 0.160

0.000

601-03041  
 

248.000.160

0.00

50.000

CY  

1,550.00000

0765 Galvanic Anodes nonparticipating CMO 6 5.000

0.000

601-51005  
 

285.005.000

0.00

800.000

EACH

57.00000

0770 Reinf Steel (Epoxy) nonparticipating CMO 6 1,051.000

4,424.000

602-00020  
 

7,938.755,475.000

6,414.80

5,475.000

LB  

1.45000

0775 Mobilization (w/o Autopay) noparticipating CMO 6 0.250

0.000

626-00100  
 

25,202.970.250

0.00

1.000

L S 

100,811.88000

0780 Epoxy Pvmt Mkg nonparticipating CMO 6 0.000

0.000

627-00005  
 

0.000.000

0.00

6.000

GAL 

65.00000

0785 Flagging non-participating CMO 6 0.000

7.000

630-00000  
 

147.007.000

147.00

100.000

HOUR

21.00000

0790 Traf Ctrl Inspection nonparticipating  CMO 6 1.000

0.000

630-00007  
 

275.001.000

0.00

7.000

DAY 

275.00000

0795 Traf Ctrl Mgmt nonparticipating CMO 6 5.000

1.000

630-00012  
 

4,800.006.000

800.00

32.000

DAY 

800.00000

0800 Flash Beacon (Solar) nonparticipating CMO 6 0.000

0.000

630-80002  
 

0.000.000

0.00

12.000

EACH

500.00000

0805 Const Traf Sign (A) nonparticipating CMO 6 6.000

0.000

630-80341  
 

390.006.000

0.00

12.000

EACH

65.00000

0810 Const Traf Sign (B) nonparticipating CMO 6 12.000

0.000

630-80342  
 

900.0012.000

0.00

26.000

EACH

75.00000
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PCN: 19458-BID    ESTIMATE RUN 10/17/2014

PROJECT: IM0762-051                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:30:48

CUMULATIVE
AMOUNT

CAT NO0301 BRIDGE MAINTENANCE NON PARTICIPATING 

0815 Const Traf Sign (C) nonparticipating CMO 6 12.500

0.000

630-80343  
 

1,062.5012.500

0.00

25.000

EACH

85.00000

0820 Flash Arrow Panel (C Ty) nonparticipating CMO 6 1.000

0.000

630-80358  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

0825 Imp Atten (Temp) nonparticipating CMO 6 58.000

32.000

630-85011  
 

9,900.0090.000

3,520.00

180.000

DAY 

110.00000

0830 F/A nonparticipating - Utilities, Rentals, 0.000

0.000

700-70034  
 

0.000.000

0.00

13,846.150

F A 

1.00000

0835 Added Item (Lump Sum)/ Supervision Overhead 
nonparticipating CMO 6

0.150

0.090

900-00014  
 

10,384.040.240

3,894.01

1.000

L S 

43,266.83000

CAT 350,811.5398,887.491,487,062.75CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,000.001.000

0.00

1.000

EACH

19,000.00000

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

13,000.001.000

0.00

1.000

EACH

13,000.00000

0575 Sanitary Facility 1.000

0.000

620-00020  
 

7,100.001.000

0.00

1.000

EACH

7,100.00000

CAT 39,100.000.0039,100.00CURRENT AMT0400 $ $ $

$ 9,413,165.763,738,026.17$21,230,408.87$CURRENT AMTPROJECT TOTAL


